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Date: 
1-5-2001 Cost Overrun/Underrun Notification 

This form is to be prepared by the Project Manager and submitted to the Controller 
Division in accordance with the instructions printed in the Construction Manual.  Overrun  Underrun 
Project No.: 

F-2-7(106) 
Location: 

Nebraska City East 
Control No.: 

12345 
Letting Date: 10/21/99Contractor: 

ABC Construction 
Contractor No.: 

9876 Contract No.: 1345X
Group Item of Work Quantity Units Unit Price Amount 

 1 Excavation of Unsuitable Material 25,000.00 Cu Yds   $3.17   $79,250.00 

 4 Granular Material for Bedding 26.00 Tons $40.00 $1,040.00 

 3 8” Concrete Paving -1,395.00 Sq Yds $21.16 ($29,518.20)

 3 9” Concrete Paving 1,395.00 Sq Yds $23.59 $32,908.05 

                      $      $0.00 

                      $      $0.00 

                      $      $0.00 

                      $      $0.00 

                      $      $0.00 

                      $      $0.00 

                      $      $0.00 

                      $      $0.00 

Net Change this Report � $83,679.85 
 

Brief explanation of reason for Overrun / Underrun: 

The marshy area shown on the plans was found to extend approximately 800 feet further than anticipated 
(Station 60+00 and 68+00).  The construction of a 48” pipe in the area was revised to be bedded with crushed 
rock. 

 

The pavement at several locations was changed from 8” PCC to 9” PCC using contract items for each to 
accommodate heavy trucks. 

Prepared by: 
Jack Frost, Project Manager 

Date: 
1/5/01 

Approved by: (Construction Engineer) 
Controller will obtain proper approval 

Date: 

Signature: (Deputy Director for Engineering) – If over $150,000 Date: 

Approval signatures not required for underruns. 
DR Form 74, Dec 00/unique file name 
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possible violation, at any time the Project Manager or the designated representative believes a possible
violation exists.
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